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ESTIMATE RUN 01/28/2005

ESTIMATE SUMMARY 15:31:08
CONTID: C14676 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14676-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 76.0 DAYS TIME ALLOW: 80 WORK DAYS
REGION 6 SIGNAL SYSTEM - PH II PERCENT TIME: 95.00 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: AQC R600-215
REGION 6 SIGNAL SYSTEM - PH II
NAME OF ROAD: 287C
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
HENKELS & McCOY, INC. PAY PERIOD ENDING 12/10/2004 DATE TIME STARTED 08/02/2004
22275 EAST ALAMEDA AVE. DATE LET 05/27/2004 DATE WORK BEGAN
DATE AWARDED 06/22/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED
AURORA Cco 80018 303 364 2961 DATE NOTICE TO PROCEED 08/02/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 438,538.53 PARTICIPATING $ 372,240.47 $ 39,021.90
AWARD PROJECT AMT:  § 414,822.63 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 84.88% TOTAL EARNINGS 372,240.47 39,021.90
FUNDS AVAILABLE: $ 66,298.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 372,240.47 39,021.90
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 372,240.47 39,021.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 372,240.47 39,021.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 39,021.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14676-BID ESTIMATE RUN 01/28/2005
PROJECT: AQC R600-215 ESTIMATE NO: 0005 15:31:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 BID ITEMS

0005 203-01597 *POTHOLING 200.000 129.250
HOUR 1.000 94.12
94.12000 130.250 12,259.13
0010 208-00205 *EROSION CONTROL SUPERVISOR 100.000 0.000
HOUR 0.000 0.00
35.29000 0.000 0.00
0015 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 28,540.000 28,081.000
LF 100.000 856.00
8.56000 28,181.000 241,229.36
0020 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 32.000
LF 10.000 89.70
8.97000 42.000 376.74
0025 613-07034 *PULL BOX (24"X36"X18") 30.000 29.000
EACH 0.000 0.00
344.09000 29.000 9,978.61
0030 613-07038 *PULL BOX (36"X48"X18") 15.000 15.000
EACH 0.000 0.00
480.74000 15.000 7,211.10
0035 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,253.000 700.000
LF 553.000 7,249.83
13.11000 1,253.000 16,426.83
0040 614-87020 *OPTICAL TRANSCEIVER 14.000 0.000
EACH 10.000 22,494.10
2,249.41000 10.000 22,494.10
0045 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
1,911.76000 0.000 0.00
0050 614-87448 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 32,190.000 21,130.000
LF 7,450.000 8,120.50
1.09000 28,580.000 31,152.20
0055 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00

15,970.76000 1.000 15,970.76
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PCN: 14676-BID ESTIMATE RUN 01/28/2005
PROJECT: AQC R600-215 ESTIMATE NO: 0005 15:31:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 BID ITEMS
0060 630-00000 *FLAGGING 600.000 0.000
HOUR 0.000 0.00
17.65000 0.000 0.00
0065 630-00007 *TRAFFIC CONTROL INSPECTION 8.000 4.000
DAY 0.000 0.00
117.65000 4.000 470.60
0070 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 26.500
DAY 1.000 117.65
117.65000 27.500 3,235.38
0075 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 15.300
EACH 0.000 0.00
235.29000 15.300 3,599.94
0080 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
2,941.18000 1.800 5,294.12
0085 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 0.000 0.00
14.12000 180.000 2,541.60
0090 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70028 F/A ESB PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 438,538.53 $ 39,021.908 372,240.47
PROJECT TOTAL CURRENT AMT $ 438,538.53 $ 39,021.90 s 372,240.47



